IT-SLE Projects (2024-2025)

ID	Task	Start	End	January-24	February-24	March-24	April-24	May-24	June-24	July-24	August-24	September-24	October-24	November-24	December-24	January-25	February-25	March-25	April-25	May-25	June-25	July-25	August-25	September-25	October-25	November-25	December-25	**S**-tarted **P**-ending **C**-complete
1	BCP department updates	Oct-22	May-25																									P
2	Google Forms and Spaces Migration	Aug-23	Sep-24																									S
3	CRM Solution for SHaW	Jan-24	Sep-24																									S
4	Orientation replacement of VisualZen - scheduling	Feb-24	Sep-24																									S
5	Chatbot review used in Admissions - Mainstay	Sep-23	Oct-24																									S
6	WebEx Events for New Student Programs	Feb-24	Aug-24																									S
7	SHaW Purchase of Contact/Relationship Mgmt.	Feb-24	Oct-24																									S
8	Assist Financial Aid in ECMC Purchase	Feb-24	Aug-24																									S
9	LiveBarn Contract for Rec - streaming events	Apr-24	Sep-24																									S
10	SLATE and CRM Options	Apr-24	Jan-25																									S
11	PowerDMS Purchase for ResLife	Apr-24	Sep-24																									S
12	TAWK Plugin for ResLife	Apr-24	Sep-24																									S
13	Create Data Access Request Form	May-24	Sep-24																									S
14	Create Technology Purchase Request Form	Jun-24	Aug-24																									S
15	Replace Student Org Database - Slate/CampusLabs	Jun-24	Jan-25																									S
16	EMS Campus for ResLife	Jun-24	Oct-24																									S
17	Replace Sportsware with Healthy Rosters - Rec	Jun-24	Feb-25																									S
18	Purchase PyraMed Anywhere	Jun-24	Jan-25																									S
19	Purchase PioneerRx from Redsail for ShaW - replace QS1	Jun-24	Jan-25																									S
20	Purchase SUBOG text message marketing solution	Jun-24	Jan-25																									S
21	EIPaaS build (Boomi) - Datawarehouse Import/Export	Jan-24	Aug-24																									S
22	Quickbooks 2024	Jul-24	Aug-24																									P
23	Interdepartment O: Drive Retirement	May-24	Sep-24																									S
24	Intune Configuration / Implementation	Feb-24	Aug-24																									S
25	Domain Migration - Workstations (SAIT to ITS) / Windows 11	Jan-20	Oct-24																									S
26	SQL Server 2016 upgrade / Migration	Feb-24	Oct-24																									S
27	Migrate RDS infrastructure to UConn domain	Sep-24	Dec-24																									S
28	THD Replacement - Campus Kaizen	Nov-24	Dec-25																									P
29	FoodPro replacement	Nov-24	Nov-25																									P
30	PCI domain migration	Dec-24	Dec-24																									P
31	Slate Implementation	Jul-24	Dec-25																									S
32	ImageNow / Perceptive Upgrade (ITS doing this)																											P