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1 Access DB Replacement Phase I Jan-19 Sep-22 S

2 Driving mapping into GPO's Oct-22 Oct-22 P

3 Fusion Upgrade for FusionPlay Oct-22 Oct-22 P

4 Tableau upgrade Oct-22 Oct-22 P

5 Vmware (hosts) ESX upgrade to 7.0 by 10/2022 Oct-22 Oct-22 P

6 Windows 10 Update to 21H2 Jul-22 Oct-22 P

7 Turn off roaming profiles Oct-22 Nov-22 P

8 File server migration to virtual Jan-22 Nov-22 S

9 Efax replacement Jan-21 Dec-22 P

10 RDS to UConn domain Oct-22 Dec-22 P

11 OneDrive personal drive migration Sep-22 Dec-22 S

12 Retire Server 2012 R2 by 10/2023 Oct-22 Dec-22 S

13 Adaxes upgrade Dec-22 Dec-22 P

14 Retire Ubuntu to RHEL Oct-22 Feb-23 P

15 Replace DDS HR systems - Kronos Oct-19 Mar-23 S

16 Migrate to Citrix (UCONN Anywhere) Oct-22 Mar-23 p

17 PowerBI infrastructure/support Jul-21 Mar-23 P

18 SCCM (ITS) Jan-23 Mar-23 P

19 RFP Antisexual and intimate partner training Feb-22 Apr-23 S

20 Data Diagramming May-22 Apr-23 S

21 Windows 11 Jul-22 Apr-23 P

22 Clean up JAMF profiles Mar-23 May-23 P

23 Sharepoint department drive migration Mar-23 May-23 P

24 Docker/dev environment replacement May-22 Jun-23 S

25 PCI domain migration Jan-23 Jun-23 P

26 THD Early Arrivals Module Oct-22 Jun-23 P

27 REC Racing Timing May-23 Jul-23 P

28 Domain Migration (SAIT to ITS) Jan-19 Aug-23 S

29 Pyxis Replacement Dec-20 Aug-23 S

30 Credential scans in Nessus Jul-23 Oct-23 p

31 EMS campus migration Sep-19 Dec-23 S

32 Residential housing 2 new buildings Aug-22 Dec-23 P

SAIT-Infrastructure & Technology Projects (2022-2023)
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SAIT-Infrastructure & Technology Projects (2022-2023)

1 Docker - upgrade UCP (by 5/2022) Jan-22 Mar-22 C

2 Stamford THD enterprise build Jul-21 Mar-22 C

3 Actifio to CommVault by July 1st, 2022 Feb-22 Apr-22 C

4 POE clocks Sep-21 Apr-22 C

5 Fusion Upgrade May-22 May-22 C

6 Replace Stromboli to virtual Mar-22 May-22 C

7 Vmware VCenter upgrade by 10/2022 May-22 May-22 C

8 Server hardware replacements Mar-22 Jun-22 C

9 Replace Oscars with Accommodate Jul-20 Jul-22 C

10 VM on UCS (ITS) May-22 Jul-22 C

11 EventMaster upgrade Dec-21 Aug-22 C

12 Jira (SHaW/OCO) Dec-21 Aug-22 C

13 DR Testing Jun-22 Sep-22 C

14 Quickbooks upgrade Apr-22 Sep-22 C

Completed Projects (2022-2023)


